COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2020

ESTI MATE SUMVARY 12:43: 02
CONTI D: C20999 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.5 DAYS TI ME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 95. 67 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 01/ 11/ 2020 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME SToPpep 01/27/2020
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED 01/ 27/ 2020
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 5,417, 624.61 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 4,931, 805. 85 NON- PARTI Cl PATI NG 5,417, 624.61 391, 311. 68
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,417, 624. 61 391, 311. 68
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,417, 624. 61 391, 311. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE -73,977.09 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 343, 647. 52 391, 311. 68
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 343, 647. 52 391, 311. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 791,7371]7..76;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12: 43: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0010 202-00035 Renoval of Pipe 235. 000 235. 000
LF 0. 000 0. 00
14. 00000 235. 000 3, 290. 00
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0020 202-00203 Renoval of Curb and Gutter 260. 000 260. 000
LF 0. 000 0. 00
5. 50000 260. 000 1, 430. 00
0025 202-00220 Renoval of Asphalt Mat 10, 320. 000 10, 320. 000
SY 0. 000 0.00
3. 10000 10, 320. 000 31,992. 00
0030 202-00810 *Rermoval of Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
55. 00000 13. 000 715. 00
0035 202-01000 *Renoval of Fence 513. 000 513. 000
LF 0. 000 0.00
2. 00000 513. 000 1, 026. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2,675. 000 2,675. 000
LF 0. 000 0. 00
10. 00000 2,675. 000 26, 750. 00
0045 203-00060 Enbankment Material (Conplete In Place) 26, 496. 000 26, 496. 000
cY 0. 000 0. 00
17. 00000 26, 496. 000 450, 432. 00
0050 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 674. 000 8,674. 000
cY 0. 000 0. 00
23. 00000 8,674. 000 199, 502. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01510 Backhoe 29. 000 13. 000
HOUR 16. 000 1, 200. 00
75. 00000 29. 000 2,175.00
0070 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
245. 00000 12. 000 2,940. 00
0085 203-02330 Labor er 48. 000 24.000
HOUR 24.000 840. 00
35. 00000 48. 000 1, 680. 00
0090 207-00205 Topsoi | 1, 980. 000 1, 980. 000
cY 0. 000 0. 00
7.00000 1, 980. 000 13, 860. 00
0095 208-00002 *Erosi on Log Type 1 (12 Inch) 4, 820. 000 4,820. 000
LF 0. 000 0. 00
4.50000 4,820. 000 21, 690. 00
0100 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0105 208- 00035 *Aggr egat e Bag 56. 000 56. 000
LF 0. 000 0. 00
6. 55000 56. 000 366. 80
0110 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

850. 00000 2.000 1, 700. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON
ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
7. 00000
0. 000
EACH
265. 00000
2.000
EACH
4, 000. 00000
0. 000
HOUR
35. 00000
0. 000
HOUR
90. 00000
35. 000
HOUR
95. 00000
0. 000
HOUR
35. 00000
73.000
DAY
85. 00000
2.000
EACH
3, 300. 00000
5. 000
EACH
1, 500. 00000
2.000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

. 000
- 48.
73.000

000

2.000
0. 000
2.000

2.000
3. 000
5. 000

2.000
0. 000
2.000
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ESTI MATE RUN 01/ 28/ 2020

-4, 080.

4,500

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00

12:43: 02

AMOUNT

8, 000

3,325

6, 205

6, 600

7,500

300

.00

.00

00

.00

.00

00

.00

00

00

00

00



CONTI D

CAT NO0200

0170

0175

0180

0181

0185

0190

0195

0200

0205

0210

0211

212-00006

212-00032

213-00003

213-00012

213- 00061

216- 00201

216- 00302

217-00020

304- 06007

304- 06008

304- 09000

ROADWAY

C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON
20999-BI D
FBR0253- 247 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Seedi ng (Native) 5. 500
ACRE
650. 00000
*Soi | Conditioning 7.000
ACRE
3, 800. 00000
*Mil ching (Weed Free) 0. 000
ACRE
650. 00000
Spray-on Mil ch Bl anket MCR Decenber 2019 1. 800
ACRE
4, 000. 00000
*Mul ch Tacki fier 0. 000
LB
3. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 19, 997. 000
Cl ass
Sy
2. 30000
*Turf Reinforcenment Mat (Cl ass 2) 0. 000
SY
5. 40000
Her bi ci de Treat ment 0. 000
HOUR
95. 00000
*Aggr egat e Base Course (Cl ass 6) 2,272.000
CcY
45. 00000
Aggr egat e Base Course (Cl ass 6) (Special) 0. 000
cY
55. 00000
ABC (Spec) CMO#06 1, 158. 000
cY

37.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
2.500
5. 500

3. 000
4. 000
7.000

0. 000
0. 000
0. 000

0. 000
1. 800
1.800

0. 000
0. 000
0. 000

5, 815. 000
14, 182

19, 997

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,272.000
0. 000

2,272.000

0. 000
0. 000
0. 000

1,158. 000
0. 000

1, 158. 000
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ESTI MATE RUN 01/ 28/ 2020

1, 625.

15, 200

7,200

32,618

00

00

.00

00

.00

60

.00

.00

.00

.00

.00

12:43: 02

AMOUNT

3,575

26, 600

7,200

45,993

102, 240

42, 846

00

00

.00

00

.00

10

.00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0214 900- 00006

0215

403- 34871

0216

420- 00132

0220

506- 00209

0225

603-01180

0230

603- 05018

0235

603- 10240

0240

603- 30024

0245

604- 19105

0250

604-19110

0255 604-19115

C20999
20999-BID
FBR0253- 247

COLORADO

| TEM
DESCRI PTI ON

Added Item (Dol lar)/ Overweight Truck

*Hot M x Asphal t

(Grading SX) (100) (PG 76-28)

Geotextile (Separator) (CL 1) CMO #06

Ri prap (9 Inch)

18 Inch Reinforced Concrete Pipe

18 Inch Reinforced Concrete End Section

24 Inch Corrugated Steel

24 Inch Stee

Inlet Type R

Inlet Type R

Inlet Type R

Pi pe

End Section

L 5 (5 Foot)

L 5 (10 Foot)

L 5 (15 Foot)

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
-20. 000
DOL
1. 00000
5, 805. 970
TON
90. 00000
4, 442. 000
5%
1. 85000
24.000
cy
150. 00000
865. 000
LF
57. 00000
5. 000
EACH
1, 050. 00000
21.000
LF
82. 00000
2.000
EACH
800. 00000
6. 000
EACH
4, 600. 00000
3. 000
EACH
7, 250. 00000
2.000
EACH

9, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

-20. 000
0. 000

-20. 000

5, 805.
0. 000
970

970

5, 805.

4,442.000
0. 000

4,442. 000

24.000
0. 000
24.000

. 000
0. 000
. 000

5. 000
0. 000
5. 000

21. 000
0. 000
21.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000
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ESTI MATE RUN 01/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:43: 02

AMOUNT

- 20.

522, 537

8, 217

3, 600

49, 305

5, 250

1, 722.

1, 600.

27, 600

21,750

19, 400

00

30

70

00

00

00

00

00

00

00

00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0265 604-50003 Inlet Grating and Frame Type C 1. 000 0. 000
EACH 1. 000 850. 00
850. 00000 1.000 850. 00
0270 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 4,822.000 2, 669. 000
LF 2,153. 000 107, 650. 00
50. 00000 4,822. 000 241, 100. 00
0274 606-01340 End Anchor Ty 3D 2.000 2.000
EACH 0. 000 0. 00
1, 328. 25000 2.000 2, 656.50
0275 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 14, 800. 00
3, 700. 00000 4. 000 14, 800. 00
0280 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0285 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0287 606-01460 Medi an Ter m nal 2.000 0. 000
EACH 2.000 18, 496. 18
9, 248. 09000 2.000 18, 496. 18
0290 606-02003 *End Anchorage (Nonfl ared) 9. 000 7.000
EACH 2.000 6, 800. 00
3, 400. 00000 9. 000 30, 600. 00
0291 606- 02005 End Anchor (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 950. 33000 2.000 5, 900. 66
0295 607-01000 *Fence Barbed Wre with Metal Posts 430. 000 0. 000
LF 430. 000 2,150.00

5. 00000 430. 000 2,150. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 609-21020 *Curb and Gutter Type 2 (Section II-B) 4,194. 000 4,194. 000
LF 0. 000 0. 00
30. 00000 4,194. 000 125, 820. 00
0305 612-00041 *Del i neator (Flexible) (Type I) 11. 000 0. 000
EACH 11. 000 1, 375. 00
125. 00000 11. 000 1,375.00
0310 612-00042 *Del i neator (Flexible) (Type II) 5. 000 0. 000
EACH 5. 000 875. 00
175. 00000 5. 000 875. 00
0315 612-00043  *Delineator (Flexible) (Type I11) 16. 000 0. 000
EACH 16. 000 3, 600. 00
225. 00000 16. 000 3, 600. 00
0320 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0321 614-03003 Conc Footing (Ty 3) MCR COctober 2019 2.000 2.000
EACH 0. 000 0. 00
2,816.82000 2.000 5, 633. 64
0322 614-03004 Conc Footing (Ty 4) MCR Cctober 2019 2. 000 2.000
EACH 0. 000 0. 00
2,274.18000 2.000 4,548. 36
0325 614-00011 *Sign Panel (Class |) 52. 000 43. 000
SF 9. 000 252. 00
28. 00000 52. 000 1, 456. 00
0330 614-00012 *Sign Panel (Cass I1) 70. 000 57.500
SF 12.500 475. 00
38. 00000 70. 000 2,660. 00
0335 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 6. 000
EACH 0. 000 0. 00
275. 00000 6. 000 1, 650. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 5. 000
Sl i pbase
EACH 1.000 710. 00

710. 00000 6. 000 4,260. 00



CONTI D

ROADWAY

CAT NO0200

0345 625- 00000

0350 626- 00000

0355 626-01103

0360 627-00008

0365 627-30405

0370 627-30410

0375 629-01031

0380 630-00000

0385 630-00007

0390 630-00012

0395 630-80001

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monunment (Type 3A)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

40, 500. 00000

1. 000
LS
215, 000. 00000

1. 000
LS
13, 000. 00000
50. 000
GAL
90. 00000
178. 000
SF
17. 50000
178. 000
SF
12. 50000
1.000
EACH
750. 00000
1, 327.500
HOUR
21. 00000
135. 000
DAY
460. 00000
108. 000
DAY
510. 00000
0. 000
EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 890
0.110
1. 000

32. 000
18. 000
50. 000

178. 000
0. 000
178. 000

178. 000
0. 000
178. 000

1. 000
0. 000
1. 000

1, 462. 000
-134.500
1, 327.500

112. 000
23. 000
135. 000

87.000
21.000
108. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 28/ 2020

1,430

1,620

-2,824.

10, 580

10, 710

.00

.00

00

00

.00

.00

.00

50

00

00

.00

12:43: 02

AMOUNT

40, 500

215, 000

13, 000

4,500

3,115

2,225

750.

27, 877

62,100

55, 080

00

00

00

00

00

00

00

50

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0400 630-80336

0405

630- 80341

0410

630- 80342

0415

630- 80344

0420

630- 80355

0425

630- 80356

0427

630- 80358

0430

630- 80360

0435

630- 80370

0440

630- 80380

0445 630-85020

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (A

Type)

Fl ash Arrow Panel

(CTy)

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
110. 00000
230. 000
EACH
11. 00000
59. 000
EACH
1, 200. 00000
50. 000
SF
60. 00000
7.000
EACH
550. 00000
0. 000
EACH
10. 00000
5. 000
EACH
1, 500. 00000
300. 000
EACH
125. 00000
1, 764. 000
LF
31. 00000
0. 000
EACH
1. 00000
2.000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 200
1. 800
18. 000

207. 000
23.000
230. 000

53. 100
5. 900
59. 000

45. 000
5. 000
50. 000

6. 300
0.700
7.000

0. 000
0. 000
0. 000

4.500
0.500
5. 000

270. 000
30. 000
300. 000

1,587.600
176. 400
1, 764. 000

0. 000
0. 000
0. 000

1. 800
0.200
2.000
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ESTI MATE RUN 01/ 28/ 2020

198.

253.

7,080

300

385.

750.

3,750

5,468

1,100

00

.00

00

40

.00

00

12:43: 02

AMOUNT

1, 980

2,530

70, 800

3, 000

3, 850

7,500

37, 500

54, 684

11, 000

00

00

00

00

00

.00

00

00

00

.00

00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0461 900- 00006 Added Item (Dol lar)/ Asphalt Price Reduction -244.420 -244.420
DOL 0. 000 0. 00
1. 00000 -244. 420 -244.42
0465 700- 70025 F/' A Quality Incentive Paynent 3,011. 780 3,011. 780
FA 0. 000 0.00
1. 00000 3,011. 780 3,011.78
0470 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,799,885.10% 257,936.68 % 2, 799, 885. 10
CAT NO0300 Bridge B-16-HC

0480 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0485 206-00000  Structure Excavation 837. 000 837. 000
cY 0. 000 0. 00
8. 00000 837. 000 6, 696. 00
0490 206-00100 Structure Backfill (Cass 1) 932. 000 932. 000
cY 0. 000 0. 00
46. 00000 932. 000 42,872. 00
0495 206-00200 Structure Backfill (dass 2) 17. 000 17.000
cY 0. 000 0. 00

20. 00000 17.000 340. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0500 206-00360  Mechanical Reinforcement of Soil 866. 000 866. 000
cY 0. 000 0. 00
18. 00000 866. 000 15, 588. 00
0505 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 235. 890 235. 890
TON 0. 000 0. 00
90. 00000 235. 890 21, 230. 10
0510 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0515 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 502-11274 *Steel Piling (HP 12x74) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00
95. 00000 1, 030. 000 97, 850. 00
0521 900-00012 Added Item (Foot)/ Piling Cut-Of L <or= 10 Feet 95. 000 95. 000
LF 0. 000 0. 00
76. 00000 95. 000 7,220.00
0525 503-00060 *Drilled Shaft (60 Inch) 143. 000 143. 000
LF 0. 000 0. 00
1, 050. 00000 143. 000 150, 150. 00
0530 503-00310 *Crosshol e Soni ¢ Loggi ng Testing 3.000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3,300. 00
0535 515-00120  *Waterproofing (Menbrane) 1, 453. 000 1, 453. 000
Sy 0. 000 0. 00
16. 00000 1, 453. 000 23, 248. 00
0540 515-00400 *Concrete Seal er 406. 000 406. 000
SY 0. 000 0. 00
11. 00000 406. 000 4,466. 00
0545 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 130. 000
LF 0. 000 0. 00

200. 00000 130. 000 26, 000. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20999-BI D ESTI MATE RUN
PRQIECT: FBR0253- 247 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0545 MATERI AL ALLOWANCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
154. 00000 0. 000 0. 00
0550 601-04550 *Concrete Cass G 976. 700 976. 700
cY 0. 000 0. 00
635. 00000 976. 700 620, 204. 50
0555 601-40400 *Structural Concrete Stain 1, 092. 000 1, 092. 000
Sy 0. 000 0. 00
14. 70000 1, 092. 000 16, 052. 40
0560 602-00020 *Rei nforcing Steel (Epoxy Coated) 182, 380. 000 182, 380. 000
LB 0. 000 0. 00
1. 05000 182, 380. 000 191, 499. 00
0565 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0. 000 0. 00
4, 650. 00000 4.000 18, 600. 00
0566 603-50015 15 In Plastic Pipe 227.000 227.000
LF 0. 000 0. 00
142. 08000 227.000 32,252.16
0570 606-10700 *Bridge Rail Type 7 505. 000 505. 000
LF 0. 000 0. 00
130. 00000 505. 000 65, 650. 00
0575 607-53005 *Fence Chain Link (Special) 485. 000 0. 000
LF 485. 000 133, 375. 00
275. 00000 485. 000 133, 375. 00
0580 613-00200 *2 Inch Electrical Conduit 772.000 772.000
LF 0. 000 0. 00
20. 00000 772.000 15, 440. 00
0585 618-00142  *Prestressed Concrete | (BT42) 2,307. 000 2, 307. 000
LF 0. 000 0. 00
228. 00000 2,307. 000 525, 996. 00

CAT 0300 CURRENT AMI $ 2,221,899.16 $ 133,375.00 % 2, 221, 899. 16



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall B025A270362LRA

0590 206-00000 Structure Excavation 1, 793. 000 1, 793. 000
cy 0. 000 0. 00
8. 00000 1, 793. 000 14, 344. 00
0595 206-00100 Structure Backfill (Cdass 1) 850. 000 850. 000
cY 0. 000 0. 00
46. 00000 850. 000 39, 100. 00
0600 206-00360  Mechani cal Reinforcenent of Soil 460. 000 460. 000
cy 0. 000 0. 00
18. 00000 460. 000 8, 280. 00
0604 420- 00000 Geonenbr ane 370. 000 370. 000
SY 0. 000 0. 00
15. 60000 370. 000 5,772.00
0605 420-00102  Geotextile (Erosion Control) (Class 1) 374.000 374.000
Sy 0. 000 0. 00
2.50000 374.000 935. 00
0610 504-04420 Precast Panel Facing 1, 512. 000 1,512. 000
SF 0. 000 0. 00
50. 00000 1,512. 000 75, 600. 00
0615 506-00206 Riprap (6 Inch) 140. 000 140. 000
Ccy 0. 000 0. 00
80. 00000 140. 000 11, 200. 00
0620 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0. 00
700. 00000 6. 000 4,200. 00
0625 601-40400 *Structural Concrete Stain 238. 000 238. 000
Sy 0. 000 0. 00
14. 70000 238. 000 3, 498. 60
0630 602- 00020 *Rei nforcing Steel (Epoxy Coated) 425. 000 425. 000
LB 0. 000 0. 00
1. 05000 425. 000 446. 25

CAT 0301 CURRENT AMT $ 163,375.85 % 0.00% 163,375.85



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wall B025A270362RRA

0635 206- 00000 Structure Excavation 1, 760. 000 1, 760. 000
cY 0. 000 0. 00
8. 00000 1, 760. 000 14, 080. 00
0640 206-00100 Structure Backfill (Cdass 1) 870. 000 870. 000
cY 0. 000 0. 00
46. 00000 870. 000 40, 020. 00
0645 206-00360  Mechani cal Reinforcement of Soil 470. 000 470. 000
cY 0. 000 0. 00
18. 00000 470. 000 8, 460. 00
0649 420- 00000 Geonenbr ane 370. 000 370. 000
SY 0. 000 0. 00
15. 60000 370. 000 5,772.00
0650 420-00102  Geotextile (Erosion Control) (Class 1) 388. 000 388. 000
Sy 0. 000 0. 00
2.50000 388. 000 970. 00
0655 504-04420 Precast Panel Facing 1, 548. 000 1, 548. 000
SF 0. 000 0. 00
50. 00000 1, 548. 000 77,400. 00
0660 506-00206 Riprap (6 Inch) 144. 000 144.000
cY 0. 000 0. 00
80. 00000 144. 000 11, 520. 00
0665 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
0670 601-40400 *Structural Concrete Stain 244. 000 244.000
Sy 0. 000 0. 00
14. 70000 244.000 3, 586. 80
0675 602- 00020 *Rei nforcing Steel (Epoxy Coated) 434. 000 434. 000
LB 0. 000 0. 00
1. 05000 434. 000 455.70

CAT 0302 CURRENT AMT $ 166, 464.50 $ 0.00% 166, 464. 50



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20999- BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: FBR0253- 247 ESTI MATE NO 0008 12:43: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0685 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0690 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 66, 000. 00 $ 0.00% 66, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,417,624.61$% 391,311.68% 5,417, 624. 61



